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September 14, 2011 

 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for August 2011 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN AUGUST 2011 

 On August 3, 2011 LWG provided a list of questions on EPA’s RALs and alternatives comments 
to discuss during the August 5, 2011 technical meeting. 

 On August 5, 2011 LWG provided a request for clarification as to which of EPA’s FS key 
elements comments are directive.  

 A technical meeting to discuss EPA’s RALs and alternatives comments was held on August 5, 
2011.  

 On August 6, 2011 LWG provided to EPA GIS files for figures of the LWG proposed alternatives 
presented during the August 5, 2011 technical meeting. 

 A meeting with the LWG Senior Managers and EPA was held on August 8, 2011. 
 A technical meeting to discuss EPA’s directed RALs and alternatives was held on August 10, 

2011. 
 LWG provided a response to EPA’s August 11, 2011 letter on the alternatives to be evaluated in 

the draft FS on August 23, 2011.  
 LWG provided Portland Harbor groundwater plume GIS files to DEQ on August 30, 2011. 

Deliverables Approved by EPA 

None. 

Deliverables Submitted to EPA 

 LWG provided the Draft Final Remedial Investigation to EPA on August 29, 2011. 
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Comments/Documents Provided by EPA 

 On August 10, 2011, EPA provided draft EPA alternatives with PRGs for discussion during the 
August 10, 2011 meeting with the LWG.  During the meeting, Kristine Koch identified that some 
of the RAL values in EPA’s table were incorrect. 

 On August 11, 2011, EPA provided directed comments on the FS Key Elements Check In 
regarding development of alternatives. 

 On August 12, 2011 EPA provided clarification as to which of the previous directed comments 
have been superseded by the directives included in EPA’s August 11, 2011 letter, and provided 
an extension of the deadline to invoke dispute resolution for all directed comments until August 
25, 2011. 

 On August 24, 2011, EPA requested electronic versions (i.e.,Word and Excel files), of the Round 
3B Fish and Collocated Surface Sediment Field Sampling Plan (Integral 2007b) and the Round 2 
QAPP Addendum 9 (Integral 2007a). 

 On August 25, 2011 EPA provided a response to the LWG’s August 23,  2011 letter which 
responded to EPA’s direction on the alternatives and RALs to be evaluated in the draft FS. Later 
that day, EPA provided a revised response, which corrected a date and provided clarification 
regarding the LWG’s acceptance of the EPA directives contingent on EPA’s consideration of a 
schedule extension.  
 

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

The LWG continued to receive directed comments from EPA on the June 21 and 22, 2011 FS Key 
Elements Check In during the first half of the month of August.  The current project schedule had 
accommodated only two weeks for EPA to review and comment on the FS Key Elements. In a letter to 
the LWG dated August 25, 2011, EPA provided approval of the comment resolutions and acknowledged 
that additional time will be necessary to complete the draft FS and instructed the LWG to generate and 
submit a formal schedule extension request.  The LWG request for a project schedule change will likely 
be submitted in early September.  

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None. 

4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work covered by the ASOC that is currently planned for September, October, November, and December 
2011 includes the following: 

 November 15, 2011: Submittal of the Draft Feasibility Study 
 
Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal 
in upcoming months are listed in Table 1 – Status of Active LWG Deliverables – Portland Harbor RI/FS.  
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required.  Table 2 – Status of LWG 
Deliverables – Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports.   
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5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed.   

If you have any questions, please give me a call at (503) 688-5057. 

 

Sincerely, 

 

Jennifer Woronets 
LWG Administrative Project Coordinator 
 
 
Copies: Jim Anderson, ODEQ (email only) 

Matt McClincy, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Lisa Bluelake, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management  
LWG Repository 



 
 

AQ11-10 Page 4

Table 1.  Status of Active LWG Deliverables - Portland Harbor RI/FS 
 
 
 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Draft Final RI  08/29/2011 Submitted 08/29/2011 10/29/2011 

 
Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 1       
Compilation of 
Information for 
Sources Between RM 
11 and 11.6 East 
Bank of Portland 
Harbor 

November 2007 Submitted to EPA and DEQ 
11/21/2007.  Need written response 
from DEQ and EPA that upland 
sources are under investigation 
consistent with the Road to the 
ROD. 

  

Round 2 Biota       
Revised Round 2 
QAPP Addendum 6: 
Sampling of Benthic 
Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; approved 
with conditions on 12/6/2005; a final 
QAPP addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: 
Sampling of Benthic 
Invertebrate Tissue 

TBD On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP 
addendum.  The LWG has not heard 
back from EPA on that response.  
The LWG believes that a final 
QAPP in not required. Need EPA 
agreement that this final QAPP is 
not required. 

  

Hydro/Sed Modeling     
Phase 2 
Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA comments 
received 7/22/2009 

  

Groundwater Pathway     
Draft Round 2 
Groundwater 
Pathway Assessment 
Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA 
comments received 6/3/2005 

  

Round 2 
Groundwater 
Pathway Assessment 
Sampling and 
Analysis Plan - 
Response to EPA 
Comments 

TBD Outstanding issues to be addressed 
in GW Appendix to Draft RI Report. 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Revised Round 2 
Groundwater 
Pathway Assessment 
Sampling and 
Analysis Plan 
(including Appendix 
A - Site Summaries 
and Appendix B - 
Pilot Study Data 
Report) 

TBD Outstanding issues to be addressed 
in GW Appendix to Draft RI Report. 

  

Round 2 FSP for 
Sampling of 
Shoreline Seeps at 
Human Use Beaches 

4/29/2005 Submitted 4/29/2005; EPA 
comments received 6/10/2005 

  

Revised Round 2 FSP 
for Sampling of 
Shoreline Seeps at 
Human Use Beaches 

No longer needed The only seep determined to pose a 
potentially complete exposure 
pathway is discharge from Outfall 
22B.  The existing data from Outfall 
22B include the upland COIs and 
meet the data quality requirements 
for risk evaluation (Category 
1/QA2).  Based on the Round 2 
Report evaluations, no additional 
seep data are needed.  Therefore, this 
FSP is no longer needed. 

  

Revised Round 2 
Groundwater 
Pathway Assessment 
SAP Attachment 2: 
Transition Zone 
Water FSP 

3/27/2006 Redline version submitted 
3/27/2006; EPA needs to provide 
final approval of this FSP. This 
revised FSP was prepared and 
submitted after the associated field 
work was completed.  

4/28/2006 

Revised Round 2 
Groundwater 
Pathway Assessment 
SAP Attachment 3: 
Supplement to QAPP 
Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional 
approval of proposed changes to the 
QAPP addendum received from 
EPA on 9/30/2005. EPA needs to 
provide final approval of this QAPP. 
Approval to conduct sampling was 
provided by EPA on 9/30/2005. 

  

Revised Transition-
Zone Water FSP 
Addendum 1 
Sampling Plans for 
ExxonMobil, 
Siltronic, Gasco, and 
Arkema  

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 9/30/2005. This 
revised FSP was prepared and 
submitted after the associated field 
work was completed.  
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Revised Transition-
Zone Water FSP 
Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 10/13/2005. 
This revised FSP was prepared and 
submitted after the associated field 
work was completed.  

  

Natural Attenuation     
Step 2 Natural 
Attenuation 
Evaluation Report 

No longer needed     

Tech Memos       
Revised TRV 
Selection TM 

10/23/2004 Submitted; EPA comments received 
3/18/2005. On 6/10/2005, EPA 
directed the LWG to submit the final 
TRV Selection TM with the PRE. 
The final TRV Selection TM was 
submitted as an appendix to the 
9/9/2005 PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation 
Approach TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA 
directed the LWG to submit the final 
PRE approach TM with the PRE. 
The final PRE Approach was 
submitted as an appendix to the 
9/9/2005 PRE. 

  

Comprehensive 
ERA Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

  

Revised 
Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable.  The LWG has not heard 
back from EPA on this proposal. 
Need EPA agreement that this 
deliverable is no longer needed. 

  

Process for 
Derivation of PRGs 
TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is 
not required. 

3/21/2005 

Draft Approach to 
Determining 
Background for the 
Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech 
memo required. 

5/2/2006 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Revised Approach to 
Determining 
Background for the 
Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in 
the Draft RI Report 

  

Process for 
Delineating the 
Extent of 
Contamination 
Upstream and 
Downstream of the 
ISA 

  The approach for Delineating the 
Extent of Contamination Upstream 
and Downstream of the ISA will be 
provided in the Draft RI Report 

  

COPC Selection 
Interim Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable.  The LWG has not heard 
back from EPA on this proposal. 
Need EPA agreement that this 
deliverable is no longer needed. 

  

ECOLOGICAL RISK ASSESSMENT   
Ecological 
Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is 
not required 

11/8/2005 

        

Round 2 Benthic 
Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA 
comments received 7/6/2006 

5/16/2006 

        

Food Web Modeling 
Report: Evaluating 
Trophic Trace and 
the Arnot and Gobas 
Models for 
Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA 
comments received 3/10/2006 

1/3/2006 

        

Revised Ecological 
Water Screening 
Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 
9/27/06.  Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

        

Feasibility Study       
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007.  EPA 
comments received 2/15/08. A 
revised deliverable is not required, 
EPA comments indicated that they 
should be addressed in the FS. 

Jan-08 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 3B (FS) Side-
scan Sonar Data 
Report 

September 2008 Submitted 5/18/2009   

        

Treatment 
Technologies 
Screening Table 

Early May 2009 Submitted 6/5/2009; EPA comments 
received 7/9/2009 

7/6/2009 

        

Screening of 
Disposal Facilities 
for the Feasibility 
Study Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA 
comments received 7/10/2009 

7/2/2009 

        

Early Preliminary 
Remediation Goals 
(PRGs) 

Late March 2009 Submitted 3/27/2009   

        

Benthic Toxicity 
AOPCs Check In 
Materials  

September 2010 Submitted 9/07/2010   

        

Treatment 
Technology 
Evaluation Tools 
Memo 

  Submitted 03/15/2011; EPA 
comments received 4/27/2011 

  

        

Draft Mitigation 
Determination 
Approach for Use in 
the FS Tools Memo 

  Submitted 03/15/2011; EPA 
comments received 4/27/2011 

  

        

Draft Feasibility 
Study Costing 
Approach Tools 
Memo 

  Submitted 03/15/2011; EPA 
comments received 4/27/2011 

  

        

Draft Identification 
of "COCs" and 
Contaminant 
Mobility Evaluation 
Criteria For the 
Draft FS Tools Memo 

  Submitted 03/16/2011; EPA 
comments received 4/27/2011 

  

        

Dredging Water 
Quality Evaluation 
Tools Memo 

  Submitted 03/31/2011; EPA 
comments received 4/27/2011 

  

        

Alternatives 
Screening Materials   

  Submitted 04/06/2011   
        

Draft FS Key 
Elements 
Presentation 

  Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

General Field/Data/RI Reporting   
Validated Analytical 
Results 

90 days following 
completion of 
each sampling 
activity 

    

        

Comprehensive 
Round 2 Site 
Characterization 
Summary and Data 
Gaps Analysis 
Report 

2/21/2007 Submitted 2/21/2007. EPA 
comments on Sections 1-9 and 
Appendices A, B, C, D, F, and G 
received 1/15/08; comments on 
Section 10 received 3/20/08; 
comments on Section 11 received 
5/16/08; comments on Appendix E 
received 8/8/08.  This document was 
never intended to be revised or 
approved by EPA; comments will be 
addressed in the Draft RI Report. 

  

        

Draft Sediment 
Mobility Testing 
Data Report  

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 

        

Draft Baseline 
Ecological Risk 
Assessment Report 

Early September 
2009 

Submitted 9/2/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 
EPA benthic approach comments 
received 09/27/2010. 

11/2/2009 

        

Draft Baseline 
Human Health Risk 
Assessment Report 

Late September 
2009 

Submitted 9/23/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 

11/23/2009 

        

Draft Remedial 
Investigation 
Report 

Late October 
2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 

        

Benthic Toxicity 
Reanalysis Technical 
Memorandum 

Mid November 
2009 

Submitted 11/13/2009 
EPA benthic approach comments 
received 09/27/2010. 

01/13/2009 

        

Supporting 
Electronic 
Information for Draft 
Benthic BERA  

November 
2009 

Submitted 11/19/2009 01/19/2010 

        

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011 7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011 9/1/2011 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Human Health and 
Ecological Risk 
Management 
Recommendations  

July 2011 Submitted 07/22/2011 9/22/2011 

        

Draft Final 
Remedial 
Investigation 
Report 

8/29/2011 Submitted 08/29/2011 10/29/2011 

        

STORMWATER       
Stormwater Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA 
comments received 5/6/2009 

  

        

Revised Stormwater 
Loading Calculation 
Methods 

 April  
2010 

Submitted 04/30/2010; EPA 
comments received 08/17/2010 

 6/30/2010 

        

Final Stormwater 
Loading Calculation 
Methods 

  Submitted 01/31/2011: EPA 
comments received 03/02/2011 
Revised Report Submitted 
04/15/2011 

3/31/2011 

        

SEDIMENT       
Round 3B Field 
Sampling Plan:  
Sediment Sampling 
and Benthic Toxicity 
Testing 

  Submitted 5/4/2007; EPA comments 
received 7/25/07. Superseded by the 
11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

  

        

Upriver and 
Multnomah Channel 
Sediment Evaluation 
and Field Sampling 
Plan Technical 
Approach 

  Submitted 5/25/2007; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

  

        

Draft Round 3B 
Surface and Core 
Sediment FSP 
Preliminary 
Technical 
Memorandum 

  Submitted 5/25/2007; EPA 
comments received 8/9/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

  

        

Draft Round 3B 
Erosion Core 
Sediment FSP 
Technical 
Memorandum 

August 2007 Submitted 8/29/07; EPA comments 
received 10/11/07. Superseded by 
the 11/5/2007 R3B Comprehensive 
Sediment & Bioassay Testing FSP. 

  

        

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 2007 Submitted 12/17/2007. Need EPA 
approval of this QAPP Addendum. 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 3 Sediment 
Trap Deployment 
Field Report  

  Submitted 06/30/2011   

        

FATE & TRANSPORT     
Draft Chemical Fate 
& Transport Model 
Development and 
Data Gaps 
Identification Report 

July 2007 Submitted 7/20/2007; EPA 
comments received 10/15/07. LWG 
response to comments submitted 
1/8/2008. 

  

        

F&T Surface 
Sediment FSP – 
Addendum to 3B 
Sediment FSP  

December 2007 Submitted 12/10/2007; EPA 
comments received 1/2/08.  1/16/08 
LWG agreed with EPA not to 
perform the sampling. Need EPA 
agreement that this deliverable is no 
longer needed. 

  

        

Draft 
Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   

        

CULTURAL RESOURCES     
Draft Cultural 
Resource Survey 
Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point in 
the project 

        

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Only deliverables due within the next four months are shown.  
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 

 


